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DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.yy
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000192
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 12-Jul-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed welding of the following PQRs:

HP2007226-2, 2F FCAW (Supercored 71H), welding is complete

HP2007150, 2F SMAW (THJ506Fe-1 E7018-1) on HPS 485W, welding is 

complete

HP2007151, 3F SMAW (THJ506Fe-1 E7018-1) on HPS 485W, welding is 

complete

HP2007250, 4F SMAW (THJ506Fe-1 E7018-1) on HPS 485W, welding is 

complete

HP2007152, 1F SAW (LA85+MIL800-H(F9A4-ENi5) on HPS 485W, 

welding is complete

QA observed Moody International conducting the following welder 

qualifications:

21 FCAW welded - 12 accepted by Moody = 57% acceptance rate

2 SMAW welded - 1 accepted by Moody = 50% acceptance rate

5 SAW welded - 2 accepted by Moody = 40% acceptance rate

The test plates still require both RT and mechanical testing

QA reviewed RT film for the following PQR:

HP2007249, 1G SMAW on HPS 485W material, weld rejected due to slag

2 Meetings attended Caltrans representatives Jason Tom, Keith Devonport, Jim Merrill, Ady 

Velasco and David McClary attended a "Pre-audit" presentation by ABF 

and ZPMC to address the items identified as deficient during the pre-bid 

audit by Caltrans.

QA met with ABF to achieve a consensus on the requirements for the 

closed-rib demonstrated.  This will be given to ZPMC to promote 

understanding.

QA met with ABF at 1500 to discuss the schedule for tomorrow
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The schedule for tomorrow included the following:

Welding of fillet weld PQR HP2007248-1 

Continuation of welder qualification testing

Continue cutting material for the 77 meter tower mock-up

ZPMC intends to weld PQR HP2007144-1 on Saturday and Sunday

3 Quality Assurance Inspectors per shift 3 AM (Acuna, Berger, Cuellar)

0 PM

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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